

## ***OOPDA Project Status***

***Project:*** The Real Estate Agency

***Team Log:*** 1

***Dated:*** 19 January 2015

**Team Spokesperson:** David Wu

### **Members in Attendance:**

David Wu

Jorge Gonzalez (1/14 only)

Brenda Robinson

Bob Weber

### **Time(s) and Location(s):**

<b>Location</b>	<b>Date</b>	<b>Duration (from / to)</b>
Robinson Advanced Lab	1/14/2014	2pm to 4pm
CS Conference Room	1/15/2014	5pm to 6pm

### **Current Week Accomplishments:**

We brainstormed a full list of project requirements. We have now obtained a realistic viewpoint of what the project should look like upon completion. We have decided to include management reporting functionality in its own menu. We also figured out which team members would be responsible for which aspects of the user interface. In the week to follow, we will begin to solidify the layout of the GUI and will finalize the UML Class diagram.

### **Individual Assessment:**

**Dave Wu:** Our second meeting turned out to be an impromptu meeting. Upon arriving for the team meeting on Jan 15 at 4:00, I was informed that the meeting time was changed. We didn't have a conference room reserved or a good plan on what we wanted to accomplish. Although the meeting lacked preparation, we still were able to accomplish quite a bit. We had an idea of the kind of stuff that we needed to ask, and we got a good idea of what needed to be done.

**Bob Weber:** I think that the meeting went very well. Although it was rough given the limited time we had to prepare for it. I believe that I formulated a good amount of questions to get the team members thinking and was pleased with our answers. Will be

more prepared for the next meeting, to provide a plan for how the project will be handled. I am also looking forward to being the next spokesperson for the group.

**Jorge Gonzalez:** I was surprised to find out that our meeting was today (1/15). Even though we are in a good place, I think we as a team need to do a better job of communicating. Ad hoc meetings are a good thing, but I had other obligations. As long as the team communicates decisions with me, I'm okay.

**Brenda Robinson:** I was happy to see that each member came well prepared with good knowledge of GUI layouts. I feel that the meetings went pretty well. As a group, we agreed on what we wanted and everyone seemed willing to help out in the development of the GUI. One thing I learned from this is that preparation is crucial to good business. Next time we should be better prepared. Right now we have a pretty good idea of what is done and what needs to be done.

#### **Current Project Status:**

We are beginning the first phase of the GUI this week. We haven't begun any coding for the project but will be completing the Class Diagram and drafting an overall schedule for the GUI tasks.

#### **Schedule for the coming week:**

- Elected Bob Weber as the new team spokesperson
- Meet with Professor Myers concerning questions about use of interfaces.
- Split up GUI among members
- Assign a primary author and a separate primary reviewer of the Class Diagram
- Interface design will be prototyped

#### **Direction:**

We have a solid understanding of what is needed for this project. We are moving forward at a good rate and believe that we are slightly ahead of schedule. However, none of us are convinced about the merits of interfaces. One or more of us plan to ask him some questions about his expectations after class this week.